

SOUTH PACIFIC ALBACORE ROADMAP INTERSESSIONAL WORKING GROUP

(SPA-Roadmap-IWG)

ELECTRONIC MEETING

 $10{:}00-14{:}00$ Pohnpei Time, Friday, 15 July 2022

PROPOSED SPA ROADMAP IWG 2022 WORKPLAN

WCPFC-SPA-RD-2022-04 13 July 2022

Prepared by the SPA-RM-IWG Chair

Month	Activity
April	The Chair provides a provisional 2022 work plan.
May	 The IWG Chair circulates the proposed meeting date for June 2nd 2022 for the first SPA-RM-IWG meeting. IWG Chair informs IWG participants of the cancellation of the June 2nd SPA-RM-IWG meeting.
June	 The IWG Chair circulates the proposed meeting date for July 15th 2022 for the first SPA-RM-IWG meeting. The IWG Chair circulates the proposed Provisional Meeting Agenda. The IWG Chair circulates the Chair's Paper for IWG participants' information. IWG participants will consider how to address the following issues tasked by the Commission: Achieving the iTRP within 20 years, as agreed by the Commission. [Selection of catch trajectories to achieve the SPA interim target reference point within the 20-year timeline.] Setting an overall TAC for South Pacific albacore and split allocations between high seas and EEZs. Developing an enhanced South Pacific albacore CMM [CMM components].
July	SPA-RM-IWG to hold its first meeting on 15 th July 2022. The IWG circulates the Draft Outcome of the first SPA-RM-IWG meeting.
August	Circulate the first draft of the revised CMM for SP Albacore for wider views and discussion via email.
September- October	The Chair provides the draft revision of the CMM to WCPFC Secretariat for inclusion in the TCC 18 papers for possible presentation/Q&A at TCC18. After TCC18, continue to receive comments from members via email on the draft CMM.
November	Final draft revisions to the CMM prior to WCPFC 19.
December	WCPFC 19 considers the SPA CMM for endorsement.